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SGN Third Party Connections Briefing Note 27 
(Plan Date Control) 

 
1  Introduction 

In March 2021 SGN revised the process by which third party iGTs and UIPs promote project plan 
dates to SGN Third Party Connections. 
 
Historically, a formal Certification File was required, as described in IGEM/TD/101. 
 
To streamline both internal and external processes, Formal Certification Files, accompanied by 
copies of Design Approval drawings are not required as standard, regardless of workstream, level 
of complexity or requirement to follow SCO procedures. 
 
Third party iGTs and UIPs are still required to promote work plan and anticipated substantial 
completion dates to SGN Third Party Connections as and when required, for each job to be 
connected onto SGN’s Network, but no design drawings are required nor will formalised EUSR 
accreditation checks be made. 
 
FM144 and FM166 documents will still be issued as part of SGN’s Design Approval process and 
can still be used by third parties to promote plan dates to SGN, but Emails containing specific 
dates or weekly spreadsheets of bulk dates are permissible. 
 
At their discretion, SGN will however still consider the requirement for a formal Certification File 
should certain criteria be met, as per IGEM/TD/101 Section 8.9: 
 
‘The GT's requirements for records shall usually be known to UIPs by means of the relevant 
construction adoption agreement. However, some projects require more detailed consideration 
and individual GTs should be contacted by the UIP at project commencement to ascertain their 
Certification File requirements for provision of records prior to the planned connection date. 
Usually, this will be applicable to projects that: 
 

• Are designed for MOP exceeding 2bar 
• Involve wayleave agreements and/or planning consents 
• Any variations to that of the authorised design (where applicable) 
• Are for multi-occupancy buildings, where confirmation is needed that satisfactory 

ventilation of risers and laterals has been achieved 
• Are designed and constructed by a non-GIRS-registered UIP’ 

 
Where a formal Certification File is required for a specific project, it will be made clear in the 
project Quotation and/or Design Approval documentation. 
 
These changes do not overrule, supersede or negate the need for third party iGTs and UIPs to 
adhere to IGEM Document GL/6 and SGN SCO procedure SCO/4. 
 
Costed Connections that SGN are undertaking on behalf of the third party do not need promoting to 
Third Party Connections as it is the responsibility of the SGN Operational Depot to advise Third Party 
Connections accordingly. 
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2 Process 
 

2.1  Work plan and anticipated substantial completion date submission 
 
• Third Party submit plan and anticipated substantial completion date for project via Email to 

SOE_gtuip_sgn@sgn.co.uk 
 

o Should project be Accepted, Approved with no outstanding connection caveats: 
 SGN Third Party Connections will update systems accordingly, no action required 

 
o Should project not be Accepted, Approved or have outstanding connection caveats: 

 SGN Third Party Connections will liaise with Third Party iGT/UIP stating that 
works cannot proceed due to specific reasons relating to the project 

 Once issues are resolved, SGN Third Party Connections will update systems and 
works may proceed, subject to final SCO approval if required 

 
2.2  SCO Database report 
 

• SGN Third Party Connections will run a daily report from the SGN Network Control SCO 
Database 
 

o Where a plan date is present in SGN Third Party Connections systems, no action 
is required 
 

o Where no plan date has been provided by the Third Party iGT/UIP to SGN Third 
Party Connections, should the job be Accepted and Approved, with no 
outstanding connection caveats, the date from the SCO report will be updated in 
SGN Third Party Connections systems accordingly 

 
o Where no plan date has been provided by the Third Party iGT/UIP and SGN Third 

Party Connections systems is not updated, should the job not yet be Accepted, 
Design approval has not been granted or the project contains outstanding 
connection caveats: 
 SGN Third Party Connections will contact the third party identifying the 

issues that prevent the works from proceeding through SCO 
 SGN Third Party Connections will liaise with the SCO Desk to prevent the 

works from proceeding due to the identified issues 
 Once issues are resolved, SGN Third Party Connections will liaise with 

SGN Network Control to advise outstanding issues have been resolved 
and works may proceed, subject to final SCO approval 

 
3 Third Party UIP/iGT Responsibilities  
 

• Third parties will submit plan and substantial completion dates for all projects via Email to 
SOE_gtuip_sgn@sgn.co.uk 

• Where required, third parties will resolve issues that prevent works proceeding 
• Third parties will follow all SCO procedures and not submit an RO/NRO to Network Control 

before a plan date has been submitted to Third Party Connections 
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